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4.16 Earned Value Management Revised 7/2016 

 

Organizations responsible for FAA capital investment programs that involve development must 

comply with federal regulations as required by OMB Circular A-11 and other relevant OMB 

Memoranda regarding earned value management (EVM) as it applies to both government and 

contractor development efforts regardless of contract type.   The FAA uses EVM to manage 

development activities by providing timely, accurate, and integrated cost, schedule, and technical 

performance information.  

 

EVM requirements are documented in the EVM Determination for each program by the EVM 

Focal Point prior to a Joint Resources Council (JRC) Investment Analysis Readiness Decision 

(IARD), Initial Investment Decision (IID), Final Investment Decision (FID) or Baseline Change 

Decision (BCD).  However, the JRC may designate any program for the implementation of EVM at 

the program level or to any type of development contract based on an assessment of cost, schedule, 

and technical risk of each effort. 

 

 

4.16.1 Program EVM Requirements Revised 7/2016 

 

All FAA programs identified as major programs for reporting to OMB must establish a program 

management and control system using the principles of an EVMS in Electronic Industries Alliance 

(EIA)-748.  EVM data is extracted from the management and control system and reported to DOT 

for submission to OMB on a monthly basis.  The program EVM system must be consistent with the 

program management and control strategy in the JRC approved implementation strategy and 

planning document.  The program must create the necessary program management information, 

including the Program level Performance Measurement Baseline (PMB) and supporting 

documentation for its program integrated baseline review (IBR).  The program will facilitate the 

conduct of the IBR which will be overseen by an FAA team of subject matter experts formed and 

led by the EVM Focal Point as part of the oversight role. 

 

The EVM Focal Point conducts program level surveillance on all major programs. 

 

 

4.16.2 Contractor EVM Requirements Revised 7/2016 

 

Implementation of EVM on development contract efforts is based on an assessment of cost, 

schedule, and technical performance risk of each contract.  Implementation must be consistent with 

the program and contract management strategy in the implementation strategy and planning 

document. 

 

Contractors are required to apply earned value management to development contracts over $50 

million and use a certified/validated EVM system (EVMS) for reporting.  For development contracts 

between $20 and $50 million, the contractor management control system must comply with the EIA-

748 guidelines as tailored by the program manager, contracting officer, and EVM Focal Point but a 

certification/validation of the contractor EVM system is not required. 

 

The JRC may designate the application of earned value management to any development contract 

based on an assessment of cost, schedule, and technical risk of each contract.  The contractor must 



 

Acquisition Management Policy - 4/2020  3 
 
 

provide an Integrated Program Management Report (IPMR) and participate in government led 

integrated baseline reviews. 

 

The EVM Focal Point conducts contractor EVMS surveillance. 

 

 

4.16.3 Contractor Management Control System Certification Revised 2/2015 

 

The contracting officer assisted by the EVM Focal Point validates the contractor management 

control system as meeting contract management control requirements. The EVM Focal Point 

assesses contractor implementation of its management control system and monitors application to 

ensure compliance.  Contractors not in compliance with the EVM requirements of a contract are 

subject to payment withholding in accordance with AMS clause 1.13-7 “Earned Value 

Management System – Withholding of Payment”.  The EVM Focal Point determines whether a 

contractor requires an EVM system certification review or whether an existing certification is 

acceptable.  The EVM Focal Point establishes agreements with other government agencies to 

recognize contractor EVM certifications and surveillance reports. 

 


	policy4_16
	policy4_16_1
	policy4_16_2
	policy4_16_3

